- WASHINGTON STATE
Recreation and .
Conservation Office Final Report

PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust ~ Program: Puget Sound Acq. & Restoration Status: Closed Completed
Project Start Date: 01/19/2018 Agreement End Date: 03/15/2021

Final Report Status: Accepted 04/06/2021

Description
PROJECT AGREEMENT DESCRIPTION
The Nisqually Land Trust proposes to acquire 185 acres, in fee simple, including 1.02 miles of river shoreline, 151 acres of riparian habitat, and 34 acres of forested upland

along the Wilcox Reach of the Nisqually River, near Yelm in Pierce County. Both the Nisqually Chinook Salmon Recovery Plan and the Nisqually Steelhead Trout Recovery

Plan rate this reach of the Nisqually River as highest priority for protection of habitat for Chinook salmon and steelhead trout, which are federally listed as threatened species.

The target acquisition property is one of the last large undeveloped shoreline properties on the Nisqually River. Approximately 100 acres are in an extremely dynamic reach of
the river's channel migration zone. The Nisqually River has moved south across the property since the General Land Office maps were drawn. The property is forested but
zoned R10, which with cluster development, would allow for up to 37 homes. This acquisition would prevent loss of shoreline vegetation and habitat degradation through timber
harvest, real-estate conversion, livestock grazing, and off-road vehicle use. This project would also connect two substantial blocks of permanently protected Nisqually River

shoreline.

FINAL PROJECT DESCRIPTION

The Nisqually Land Trust permanently protected 174 acres through fee acquisition along the north shoreline of the Wilcox Reach of the Nisqually River, near Yelm in Pierce
County. This property includes 1 mile of river shoreline, over 100 acres in the floodplain and channel migration zone, and over 20 acres of forested wetland on the hilltop at
the top of the bluff in the northeast corner of the property. This project doubled the area permanently protected in Pierce County as a part of the Land Trust's Lackamas Flats
Protected Area and this site is directly across the river from an additional 41 acres of permanently protected shoreline and riparian habitat.

Both the Nisqually Chinook Salmon Recovery Plan and the Nisqually Steelhead Recovery Plan identify this reach of the Nisqually River as a high priority for habitat protection.

Narrative

The Land Trust began discussing permanent conservation options for this property with the owners over 25 years ago. In 2015, the owners decided to list the property for sale
with the goal of selling the property for shoreline development.

The Nisqually Land Trust partnered with Western River Conservancy to complete negotiations with the landowners and acquired the property in July 2020.

Future habitat enhancement activities on the property will include control of invasive weeds, including Scotch broom and Himalayan blackberry; and planting of native trees
and shrubs in areas with sparse forest cover.
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Final Report, Project 16-1450
Worksites

Worksite #1: Wilcox Reach 3 North Shoreline
Worksite Address (Optional)
Street Address 420th Street and 36th Avenue S.
City Roy
State, Zip WA

Worksite Details

Worksite #1: Wilcox Reach 3 North Shoreline

Worksite Name Wilcox Reach 3 North Shoreline

WORKSITE DESCRIPTION
The project site totals 174 acres of undeveloped, naturally regenerated second-growth forest.

Geographic Coordinates
From mapped point: Latitude 46.868657 Longitude -122.487113

For Directions: Latitude 46.874526 Longitude -122.481105

SITE ACCESS DIRECTIONS
From Yelm, WA: follow WA-507 to McKenna; turn right onto WA-702; turn right on Harts Lake Road; turn right on Harts Lake Valley Road; at intersection of Harts Lake
Valley Road and 420th Street access will be through neighboring property owned by Wilcox Farms. There is a farm road that goes to the north property boundary. There
are no roads on the target property. Access through Wilcox Farms must be arranged in advance. Due to the farm's bio-management procedures, vehicles must pass
through the farm's wash stations and visitors must certify that they do not raise chickens.

Properties
Worksite # Worksite Name Property Name Sponsor Verified RCO Verified RCO Verified Map
1 Wilcox Reach 3 North Shoreline Wilcox Property v Clarification v v Map verified
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Final Report, Project 16-1450

Worksite Metrics

Worksite: Wilcox Reach 3 North Shoreline (#1)
Targeted salmonid ESU/DPS (A.23)

Targeted species (non-ESU species)

Miles of Stream and/or Shoreline Treated or Protected (C.0.b)

Project Identified In a Plan or Watershed Assessment (C.0.c)

Priority in Recovery Plan

Type Of Monitoring (C.0.d.1)

Monitoring Location (C.0.d.2)
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Current Agreement

No Salmon ESU or
Steelhead DPS

v Chinook Salmon-Puget
Sound ESU

Chinook Salmon-
unidentified ESU

v Chum Salmon-Puget
Sound/Strait of Georgia
ESU

Chum Salmon-unidentified
ESU

v Coho Salmon-Puget
Sound/Strait of Georgia
ESU

Coho Salmon-unidentified
ESU

v Pink Salmon-Odd year
ESU

Pink Salmon-unidentified
ESU

v Steelhead-Puget Sound
DPS

Steelhead/Trout-
unidentified DPS

None
Unknown
Brook Trout
Brown Trout
Bull Trout

v Cutthroat
Forage Fish
Kokanee
Lamprey
Rainbow
Searun Cutthroat

1.02

Nisqually Chinook Recovery
Team, 2001, Nisqually Chinook
Recovery Plan.

Nisqually Steelhead Recovery

Team, 2014, Draft Nisqually River

Steelhead Recovery Plan.

Addresses priority habitat
preservation for Chinook and
Steelhead.

Implementation Monitoring
v None

v No monitoring completed
Downstream
Onsite
Upslope
Upstream

v

Final

No Salmon ESU or
Steelhead DPS

Chinook Salmon-Puget
Sound ESU

Chinook Salmon-
unidentified ESU

Chum Salmon-Puget
Sound/Strait of Georgia
ESU

Chum Salmon-unidentified
ESU

Coho Salmon-Puget
Sound/Strait of Georgia
ESU

Coho Salmon-unidentified
ESU

Pink Salmon-Odd year
ESU

Pink Salmon-unidentified
ESU

Steelhead-Puget Sound
DPS

Steelhead/Trout-
unidentified DPS

None
Unknown
Brook Trout
Brown Trout
Bull Trout
Cutthroat
Forage Fish
Kokanee
Lamprey
Rainbow
Searun Cutthroat

1.02
Not Collected at Closure

Not Collected at Closure

Implementation Monitoring
None

No monitoring completed
Downstream

Onsite

Upslope

Upstream
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Final Report, Project 16-1450

Overall Metrics

Funding not reported to RCO

Provide the dollar amount spent to complete the scope of this project identified in PRISM that was not
included in the grant or as match to the grant in the project agreement.

Planned Operation & Maintenance Costs
Estimated FTE's

Estimated O&M Costs

O&M Funding Source(s)

O&M Activities

Project Acquisition
Acquisition Primary Purpose

Completion Date

Projected date of completion

Project Goals
Goals, purpose, and expected benefits (A.17)

Acquisition Costs

Current Agreement Final
Collected at Closure $0
Collected on Application Not Collected at Closure
Collected on Application Not Collected at Closure
Collected on Application Not Collected at Closure
Collected on Application Not Collected at Closure
Developed Recreation Developed Recreation
Farmland Preservation Farmland Preservation
Forestland Preservation Forestland Preservation
v Habitat Conservation v Habitat Conservation
Habitat Restoration Habitat Restoration
Open Space Open Space
Public Access Public Access
12/31/201: 3/15/2021
Protect Nisqually River high Protect Nisqually River high

priority habitat for Chinook salmonpriority habitat for Chinook salmon
and steelhead trout as listed in the and steelhead trout as listed in the
Nisqually Chinook Salmon Nisqually Chinook Salmon
Recovery Plan and the Nisqually Recovery Plan and the Nisqually
Steelhead Trout Recovery Plan.  Steelhead Trout Recovery Plan.

Date of Last Released Billing 04/19/2021
Proposed Final

Property: Wilcox Property (Worksite #1: Wilcox Reach 3 North Shoreline)

Real Property Acquisition Costs
Incidental Costs

Administrative Costs
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$1,093,688 $1,195,759

$80,900 $41,241

$50,000 $29,552

$1,224,588.00 $1,266,552.29
07/08/2021



Final Report, Project 16-1450
Billed Summary
Date of Last Released Billing 04/19/2021

Project Agreement Totals To Date
Category RCO Total Expended Non Reimbursable Total Billed
Acquisition
Property 978,759.45 217,000.00 1,195,759.45
Incidentals 39,399.95 1,840.90 41,240.85
Property/inc Subtotal 1,022,997.41 1,235,159.40 1,018,159.40 218,840.90 1,237,000.30
Admin Costs 24,713.98 29,551.99 29,551.99 29,551.99
Acquisition Total 1,047,711.39 1,264,711.39 1,047,711.39 218,840.90 1,266,552.29
Total 1,047,711.39 1,264,711.39 1,047,711.39 218,840.90 1,266,552.29
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Final Report, Project 16-1450

Sponsor Match

Project Funding
PCSRF Federal Funds (A.10)
State Funds (A.11)

Sponsor Match: Monetary Funding
Amount of other monetary funding (A.12)

Source of other monetary funding (A.12.a)

Timing of other monetary funding

Sponsor Match: Donated Un-paid Labor (volunteers)
Value of Donated Unpaid Labor (Volunteers) (A.13.a.2)

Source of Donated Un-paid labor contributions (A.13.a.4)

Number of hours volunteers contributed to the project (A.13.a.1)

Describe how the value of the volunteers was determined (A.13.a.3)

Sponsor Match: Donated Paid Labor
Value of Donated Paid Labor (A.13.b.1)
Source of Donated Paid Contributions (A.13.b.2)

Sponsor Match: Other In-kind Contributions
Value of Other In-Kind Contributions (A.13.c.1)
Source of Other In-Kind Contributions (A.13.c.3)

Description of other In-Kind contributions (A.13.c.2)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title

No attachments match filter criteria
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Proposed

$133,239.00
$914,472.39

$183,688

Applications for matching funds
submitted to: 2016 Washington

Final

$133,239.00
$914,472.39

$218,841

DOE - Streamflow Restoration
grant; Land Trust expenditure

Wildlife and Recreation Program
Riparian Protection focus area;
and 2016 Washington Department
of Ecology Floodplain by Design

Program

Available now.

Not Collected at Closure

$0 $0
N/A N/A
Collected at Closure 0
Collected at Closure N/A
$0 $0
N/A N/A
$0 $0
N/A N/A
N/A N/A
Amount Total $1,231,399 $1,266,552
Total Billed $1,266,552
Difference $0
File Name, Number
Person Associations Shared
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Certify & Submit

Status History
Report Status Date
Accepted 04/06/2021
Submitted 03/31/2021
Draft 03/31/2021
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Final Report, Project 16-1450

User Note
Josh Lambert

Kim Bredensteiner

Kim Bredensteiner
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3>~ WASHINGTON STATE

Recreation and
Conservation Office Property Report

PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust Program: Puget Sound Acqg. & Restoration Status: Closed Completed
Project Start Date: 01/19/2018 Agreement End Date: 03/15/2021

PROPERTY: Wilcox Property (1: Wilcox Reach 3 North Shoreline)

Property Basics

v Acquisition
Planned Acquisition Date 12/31/2017 Proposed Acres 185.00
Actual Acquisition Date 08/21/2020 Actual Acres 174.00

Property Location

Property Name Wilcox Property Property Description Acquisition of approximately 185 acres, in fee simple.
Property is in the Nisqually River channel migration zone
and is forested. The south boundary of the property is the
Nisqually River and the property includes approximately 1.02
miles of shoreline.

Associated Worksite Wilcox Reach 3 North Shoreline (#1)

Property Grantor Ownership
Landowner Type Private Instrument Type Deed - Statutory Warranty
Purchase Type  Fee ownership
Term Type Perpetuity
#Yrs
Expiration Date
Note
Property Map
@
—
0 0.5 1mi
VY RCO Verified Map This map is for representation only.

Parcel Numbers
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https://secure.rco.wa.gov/PRISM/Sponsor/My/Organization/Index/641

Property Report: Wilcox Property (Worksite #1: Wilcox Reach 3 North Shoreline)

County Name Parcel Number Mapped Notes (optional)

Pierce 0316184500 System

Property includes four tax parcels. Three are overlapping:
0316184500, 0316184501, and 0316184502. The fourth,
0316191000, is to the south of these three overlapping parcels and
does not exist in the version of the parcel boundaries included in the

RCO ma

Recording Numbers
Instrument Type Recording Number Notes
Deed - Quit Claim 202008280399
Deed of Right 202009281866

Sponsor Clarification

Deed and Deed of Right have been added. Property boundary has been edited to reflect property acquired. Notes have been added to parcel list, including parcel

numbers of overlapping tax parcels and the southern parcel that is not shown in this version of the county parcel layer.

v The above information is correct and complete

RCO Notes

v Property data verified by RCO Staff

Metrics

Metrics Required at Billing

Real Property Acquisition
Land
Acres by Acreage Type (fee simple)

Existing structures on site

Market value of property improvements

Metrics Required at Final Report

Real Property Acquisition

Miles of Streambank and/or Shoreline Protected by Land or Easement Acquisition
Land
Total cost for Land

Acres zoned as agricultural land

Incidentals
Agency Indirect (Acq)
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Current Agreement

Lake
Riparian
Tidelands
Uplands
Wetlands
Total

Acres
0

151.00
0
34.00
0
185.00

v No structures on site

Structures and acres
excluded for ineligible use

Structures retained for

eligible use

Structures to be

demolished

$0

1.02

$1,093,688
0

Final

Acres
Lake
Riparian 140.00
Tidelands
Uplands 34.00
Wetlands
Total 174.00

v No structures on site

Structures and acres
excluded for ineligible use

Structures retained for

eligible use
Structures to be
demolished
$0
1.02

Not Collected at Closure
0
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Property Report: Wilcox Property (Worksite #1: Wilcox Reach 3 North Shoreline)

Total cost for Agency Indirect (Acq) $11,900 Not Collected at Closure
Note: Calculated using de
minimus rate (10% of MTDC)

Appraisal

Total cost for appraisal $15,000 Not Collected at Closure
Appraisal Review

Total cost for appraisal review $5,000 Not Collected at Closure

Closing, Recording, Taxes, Title

Total cost for Closing, Recording, Taxes, Title $2,000 Not Collected at Closure
Cultural resources (Acq)

Total cost for Cultural resources(Acq) $10,000 Not Collected at Closure
Restoration or development plans (yes/no) No Yes

Note: Habitat enhancement
activities planned for the future -
control of invasive weeds and
planting of native trees in shrubs
in areas of sparse forest cover.

Environmental Audits

Total cost for environmental audits $5,000 Not Collected at Closure
Fencing (Acq)

Total cost for Fencing (Acq) $10,000 Not Collected at Closure
Number of linear feet of fencing to be built 40 0

Noxious weed control

Total cost for Noxious weed control $5,000 Not Collected at Closure
Acres treated for noxious weeds by method Acres Acres
Biological Biological
Chemical 20.00 Chemical 0
Mechanical 20.00 Mechanical 0
Total 40.00 Total 0
Signs (Acq)
Total cost for Signs(Acq) $5,000 Not Collected at Closure
Number of permanent signs that identify site and funding partners 20 20
Note: To be installed after
purchase

Stewardship plan

Total cost for Stewardship plan $4,000 Not Collected at Closure
Survey (Acq)

Total cost for Survey(Acq) $8,000 Not Collected at Closure
Acres surveyed Collected at Closure 0

Administrative Costs (Acq)
Administrative costs (Acq)

Total cost for Administrative costs (Acq) $50,000 Not Collected at Closure

Sponsor Clarification

Changes - no weed control or fence installation was completed during this project. Weed control and planting will be planned and implemented in the future to
enhance habitat conditions.
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Property Report: Wilcox Property (Worksite #1: Wilcox Reach 3 North Shoreline)

Property Costs
Work Type Estimated Expended Non Reimbursable Total Billed
Administrative costs (Acq) $50,000.00 $29,551.99 $0.00 $29,551.99
Agency Indirect (Acq) $11,900.00 $1,944.67 $0.00 $1,944.67
Appraisal $15,000.00 $9,994.50 $0.00 $9,994.50
Appraisal Review $5,000.00 $8,000.00 $0.00 $8,000.00
Closing, Recording, Taxes, Title $2,000.00 $6,836.41 $0.00 $6,836.41
Cultural resources (Acq) $10,000.00 $8,083.85 $1,840.90 $9,924.75
Environmental Audits $5,000.00 $0.00 $0.00 $0.00
Fencing (Acq) $10,000.00 $0.00 $0.00 $0.00
Fencing (Acq) $10,000.00 $0.00 $0.00 $0.00
Land $1,300,000.00 $978,759.45 $217,000.00 $1,195,759.45
Noxious weed control $5,000.00 $0.00 $0.00 $0.00
Signs (Acq) $5,000.00 $0.00 $0.00 $0.00
Stewardship plan $4,000.00 $3,095.22 $0.00 $3,095.22
Survey (Acq) $8,000.00 $1,445.30 $0.00 $1,445.30
Total Costs: $1,440,900.00 $1,047,711.39 $218,840.90 $1,266,552.29
Date of Last Released Billing 03/31/2021
Values
Appraised Value $0.00 Appraised Date
Reviewed Value $0.00 Appraisal Review Date
Paid Value $0.00
Donated Value $0.00
Court Award $0.00
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Attachments

Property Report: Wilcox Property (Worksite #1: Wilcox Reach 3 North Shoreline)

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File
Type
P

P

Iy

i

I

I

i

I

I

Iy

i

i

i

I

Attach
Date

04/06/2021

09/28/2020

09/21/2020

09/21/2020

09/02/2020

09/02/2020

09/02/2020

08/13/2020

08/03/2020

07/31/2020

07/24/2020

07/24/2020

07/24/2020

07/24/2020

07/24/2020

07/27/2018

07/27/2018
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Attachment Type

Map: Parcel map

Deed of right

Deed

Title Insurance

Amendment request

Amendment request

Estimated Settlement Statement

Estimated Settlement Statement

Notice of Just Compensation

Appraisal Review

Hazardous Substance Certification

Form

Environmental Site Assessment Report

Preliminary title report

Appraisal

Easement

Appraisal

Appraisal Review

Title

Healy Property Public Access Map 1

North Wilcox DOR, recorded.pdf

North Wilcox Property Quit Claim Deed.pdf

North Wilcox Property Owner Policy.pdf

LE LOS - Wilcox North Amendment 062920

Nisqually WilcoxReach_16-
1450_RequestforReturnedFunds_RCO

Wilcox North final buyer statement.pdf

Healy Property Buyer Est. Settlement.pdf

Wilcox Property Notice of Just Comp.pdf

Nisqually River Property Review Appraisal.pdf

Wilcox Property Hazardous Substances Cert-

signed.pdf

Healy Property Phase |.pdf

Wilcox Property Preliminary Title Report Checklist.pdf

Nisqually River Property Appraisal.pdf

NLT Wilcox Easement - Final.pdf

Healy Property Appraisal - Final, 5.23.18.pdf

Review appraisal, Healy Property.pdf

Person
JoshL

JoeK

JoeK

JoeK

JoshL

JoshL

JoeK

JoeK

JoeK

JoeK

JoeK

JoeK

JoeK

JoeK

JoeK

JoeK

JoeK

File Name, Number
Associations

Healy Property Public Access Map
1.pdf, 468594

Property: Wilcox Property

North Wilcox DOR, recorded.pdf,
447684

Property: Wilcox Property

North Wilcox Property Quit Claim
Deed.pdf, 447004

Property: Wilcox Property

North Wilcox Property Owner
Policy.pdf, 447003

Property: Wilcox Property

LE LOS - Wilcox North Amendment
062920.doc, 445769

Property: Wilcox Property

Nisqually WilcoxReach_16-
1450_RequestforReturnedFunds_RC...
445768

Property: Wilcox Property

Wilcox North final statement.pdf, 445729
Property: Wilcox Property

Healy Property Buyer Est.
Statement.pdf, 443959

Billing #5: 8/13/20, Property: Wilcox
Property

Wilcox Property Notice of Just
Comp.pdf, 441366

Property: Wilcox Property

Nisqually River Property Review
Appraisal.pdf, 441086

Property: Wilcox Property

Wilcox Property Hazardous Substances
Cert-signed.pdf, 440016

Property: Wilcox Property

Healy Property Phase |.pdf, 440013
Property: Wilcox Property

Wilcox Property Preliminary Title Report
Checklist.pdf, 440012

Property: Wilcox Property

Nisqually River Property Appraisal.pdf,
440000

Property: Wilcox Property

NLT Wilcox Easement - Final.pdf,
439998

Billing #4: 7/24/20, Property: Wilcox
Property

Healy Property Appraisal - Final,
5.23.18.pdf, 357339

Property: Wilcox Property

Review appraisal, Healy Property.pdf,
357310

Billing #1: 7/24/18, Property: Wilcox
Property

Shared
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=468594&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=447684&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=447004&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=447003&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=445769&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=445768&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=445729&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=443959&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=441366&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=441086&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=440016&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=440013&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=440012&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=440000&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=439998&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=357339&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=357310&sid=E3FA6C6F-6813-43EA-9FC2-D81704E82023

